W "

EPA Region 5 Records Ctr. /!, 3

Wi S

220739

FAX TRANSMISSION SHEET

HARVEY GRQ

14601 South Wood Street
Harvey, Wlinois 60426

Date: 12-4-95 Total Number of Pages (including cover page): 3
To: T. Johnson, OSWER, Washington, D.C. . . . .. ... .. ... ... .... FAX (703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL . . . . ... ............ FAX (312) 353-9176
D. Bruce, Chief RS-Il, EERB, Chicago, IL . . . . .. . . ... . ..... .. FAX (312) 353-9176
B. Messenger, Chief ESS, Chicago, IL . . . . ... ... ..... ... ..... FAX (312) 3539176
J. Cisneros, Chicago Coordinator, Chicago, IL. . ... . ... ... .. .. FAX (312) 3539176
V' J. Kujawa, OKC, CM-2YA, Chicago, IL . . . ... ... .. ... ... ... . FAX (312) 8800747
T. Lesser, OPA, Chicage, IL . . ... . . .. ... .. v ... FAX (312) 353-1155
F. Lebensorger, IEPA, Maywood, IL . .. .. .................. FAX (708) 338-7930
R Roache, Department of Environmental Control, Maywood, IL . . . . . FAX (708) 865-6361

From: Cindy Nolan, Region V, U.S. EPA OSC

*s*Please Distribute to Appropriate Personnel***



DEC-pa—L »35  J5i1s  FROY 10 LlleBoed 4y

UNITED STATES ENVIRONMENTAL FROTECTION AGENCY
POLLUTION REPORT

HEADING

December 4, 1995

: Cindy Nolan, QOSC, 11.S. EPA, Region V, EERB, RS-I

T. Johnson, OSWER, Washington, D.C.

R. Karl, Dranch Chicf, EERB, Chicago, IL

D. Bruce, Chief RS-II, EERB, Chicago, IL

B. Messenger, Chief ESS, Chicago, IL

1. Cisneros, Chicago Coordinator, Chicago, IL

J. Kujawa, ORC, CM-29A, Chicago, IL

T. Lesser, OPA, Chicago, IL

F. Lebensorger, IEPA, Maywood, IL

R. Roache, Department of Environmental Control, Maywood, [L

Subject: Harvey GRQ, Harvey, Cook County, Illinois.

I"OLREP#: Four (4}

1.

BACKGROUND

Site ID No.: 0OV

Delivery Order No: 5001-05-655

Response Authority: CERCLA (ERB)

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD001128024

NPL Status: Non-NPL

Start Date: September 21, 1995

II.

A.

RESPONSE INFORMATION

1nict n:

See initial POLREP.

B.

Actions Taken.

[

The following actions were accomplished during the period of November 27 through December 1,

1995:

1.

2.

ERCS asbestos abatement subcontgactor, Jet Vac, Inc. (JVI), continued to remove outside

asbestos overhead piping insulation and asbestos-containing debris.

Ou 11-27, 1 rolloff box (25 yd®) of asbestos-containing material (ACM) were dieposed of at

AP

Community Landfill, Morris, Illinois. Approximately 689 LF of asbestos pipe insulation and
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100 yd? of asbostos-containing dcbris and loosc ACM were removed.

3. On 11-28, 6 rolloff boxes (119 yd®) of ACM were disposed of at Community Landfill.
Approximately 265 LF of asbestos pipe insulation were removed from piping located over the
CSX Railroad.

4, On 11-29, 2 rolloff boxes (41 yd*) of ACM were disposed of at Corhmunity Landfill.
Approximately 634 LF of asbestos pipe insulation were removed from piping located over the
CSX Railroad.

5. On 11-30, 2 rolloff boxes (34 yd*) of ACM were disposed of at Community Landfill.
Approximately 145 LF of asbestos pipe insulation and 20 yd® of asbestos-containing debris
and loose ACM were removed.

6. On 12-1, 2 rolloff boxes (40 yd®) of ACM were disposed of at Community Landfill.
Approximately 30 yd® of asbestos-comtaining debris and loose ACM were removed.

7. ERCS collected and stacked tires lying around the site for easy access by IEPA.

8. ERCS personnel air sampling was conducted. No elevated readings were found using PCM
apalysis.

IV.  NEXT STEPS

1. Remove and dispose of all asbestos lying on the ground and from overhead piping outside of
the buildings.

2. Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

3. Sample contents of drums if necessary.

4. Crush and dispose of empty drums.

V. KEY ISSUES

l. IEPA has agreed to remove approximately 1,800 tires located on site.

VI. COSTS TO DATE as of 12/1/95

AMOUNT AMOUNT AMOUNT
BUDGETED USED REMAINING

US EPA $ 165,120 $ 18,094 $ 147,026

TAT $ 80,000 $ 8,365 $ 71,635

ERCS $1.200,000 $ 196,293 $1,077,217

TOTAL $1,445,120 $ 222,752 $1,295,878

VII. DISPOSITION QF WASTES

" Piping insulation removed to date l Loose ACM removed to date | Total ACM disposed
. to date

" 4,115 LF (outside) I 776 yd® (outside) 977 yd&® JL




